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The ICEIDA and INIP through the Ministry of Fisheries have been subject to an external independent 

status evaluation by Mrs. Marianne Bruylandt, Senior consultants at InDevelop, Iceland and Mrs. Elisa 

dos Santos, Independent Consultant, Mozambique. The Final Evaluation Report will be submitted to the 

ICEIDA in Mars/April 2008 
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1. Executive Summery 

 

1.1 Conclusions 

All the targets at output level specified in the project documents up to September 2005 

have been achieved by Mozambique and ICEIDA in cooperation. The challenge that 

remains, however, is to undertake the obligations according to the addendum of, 2006.  

The project period has been exceeded and the question is how to proceed.  The intention 

with the last project was to establish a functional control system in the laboratories and to 

obtain a level of competence sufficient for applying for accreditation according to the 

international standard ISO/IEC 17025:2005. 

In different interviews with INIP and the Ministry of Fishery and ICEIDA the evaluation 

team was informed that the accreditation process was on track and was expected to be 

completed in accordance with the time schedule. The last undertakings that ICEIDA and 

the Ministry of Fishery agreed in the Addendum 2006 are delayed but will be met before 

the end of September 2008.  

MoF, INIP and ICEIDA are open for continued cooperation and all of them have expressed 

their willingness to start a new discussion regarding future cooperation in the fish quality 

sector. INIP has stressed the value of sustainability and the importance of having 

complete ownership of the fish quality processes in the future. To promote the ownership 

and facilitate sustainability INIP must become the entity that takes the initiative, applies 

for financial support, applies for technical assistance, and writes the terms of reference 

for the technical assistance. The INIP must be prepared to assume full responsibility and 

participate actively in projects on its own initiative. 

The Fish Quality Policy for the laboratories in Maputo, Beira and Quelimane was signed 

25th of January 2008. (Annex 4) 

 

1.2 Relevance 

ICEIDAs support to the Fish Quality Sector has been relevant both in relation to the needs 

of the laboratories and those of INIP. The ICEIDs support to the Fish Quality Sector has 

been a valuable contribution for Mozambique, which is a country in rapid transition from 

a centrally planned to a market system. Among other things it has given the possibility for 

the Fishing Industry to enter new markets and to generate export income to the country. 

The accreditation to international standard will give the Industrial Fishery Sector, the Semi 

Industrial Fishery Sector as well as the Artisanal Fishery Sector more possibilities to 

export, to generate income, reduce export costs and to increase employment.  

All interviews with the people involved in the fish quality sector confirmed the importance 

of an accreditation as well as a functioning inspection system and laboratories. 
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1.3 Efficiency 
All the targets at output level specified in the project documents until 2005 have been 
achieved by ICEIDA and MoF. 
An important achievement of the cooperation is the completed training of personnel in 
the laboratories to sufficient level ready to apply for pre-accreditation according to the 
international standard ISO/IEC 17025:2005. The standard of the laboratories combined 
with competent personnel has given the private fish sector in Mozambique a chance to 
develop and open the door into the EU market. The challenge remains, however, to make 
these laboratories sustainable for the future. 

In order to survive in the long run, the laboratories must be able to cover all costs through 
revenue from costumers. Today the laboratories are still far from this stage and a 
suggestion is to assess how cost-efficient the laboratories actually are. 

In 2005 INIP became an independent body with administrative autonomy . The hope was 
that the new structure would lead to more sustainable activities and that it would 
improve the possibilities of increased assistance from international donors. ICEIDAs 
support to INIP has brought the Fish Quality Sector to international standard and the 
impact in the form of a new building, furnished and well equipped has been essential. 
However, the INIP is still a young entity that needs more time to organize and create its 
own organizational structure before it can act as a highly professional institute. 

 

1.4 Effectiveness 

The effectiveness of the cooperation is apparent and all the inputs from 1996 to 2005 have 

given the desired outcomes. The outcome regarding the last assignment February 2006 to 

March 2008 has not yet been achieved in accordance with the time schedule but will be 

finished before September 2008. The delay in the project is due to a change of key 

personnel and due to the fact that staff training in the laboratories was more time 

consuming than expected.  

 

1.5 Impact  
Available information suggests that the ICEIDAs support to the Laboratories in 
Mozambique has had a positive impact to the country. It is evident that the 
constructions/renovations of the laboratories in Inhambane, Maputo, Beira and 
Quelimane as well as the support to a new building for INIP have all been of key 
importance. In addition, capacity building and on-the-job training have led to constructive 
improvements and given the country a possibility to enter in to the accreditation process 
in accordance with international standard ISO/IEC 17025:2005.  
The available data is not sufficient to confirm if the co-operation has had a positive impact 

on poverty reduction. However, in the long run, any program which can enhance economic 

growth will most likely sooner or later also benefit the poorest group in the society.  
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1.6 Sustainability 

Sustainability is built on ownership of the process and understanding of the importance of 

improvement. It is also built on access to qualified personnel and financial resources. The 

right to have access to petty cash will be essential for the laboratories. In terms of 

institutional proficiency and capacity, the INIP has not yet developed ownership to the 

degree where it is able to continue working at a high-quality level without support. Since 

overall sustainability is determined by the weakest link, we must conclude that the 

laboratories are currently not financially sustainable. 

Thus, challange remains, to make INIP and the laboratories sustainible for the future.  

 

2. Introduction 

Development of the Fish sector is a key element in the Mozambican Government’s 
strategy for stimulating economic growth in the country. How to develop the sector is 
described in a Master Plan, issued by the Government of Mozambique in August, 1994. 
The Master Plan serves as a tool to identify the strategies and how to achieve the 
development goals which were set out for the sector as a whole. Moreover the plan 
clarifies the status of the private sector and also the preconditions for the external 
development aid. To facilitate the development process the Ministry of Fishery has 
received assistance from various donors mainly ICEIDA, FAO, DANIDA, DFID, Japan and 
Norway. Today ICEIDA is one of the main donors in the Fish Quality sector in 
Mozambique.  

In March 2002, the Ministry of Fisheries (MoF) issued a Development Plan for the 
Fisheries Sector 2002/2006 This Development Plan is more comprehensive than the 
Master Plan and took up the request from EU to transform the Department of Fish 
Inspections (DIP) into a separate agency.  

One outcome of the Development Plan was that DIP was transformed in 2005 into an 
independent body (INIP) with an administrative autonomy. The hope was that the new 
structure could lead to more sustainable activities and improve the possibilities of getting 
assistance from international donors. 

In order to facilitate the export flow to the valuable European Union (EU) market 
Mozambique needs a strong and sustainable Quality Assurance System. Until the end of 
2009 Mozambique has a special export agreement with the European Commission for 
export into the European market. After that date an accreditation status for the 
laboratories are required, laid down by the European Commission and accordance with 
the international standard ISO/IEC 17025:2005.  
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2.1  )#%)$!ȭÓ ÓÕÐÐÏÒÔ ÔÏ ÔÈÅ ÆÉÓÈ ÑÕÁÌÉÔÙ ÓÅÃÔÏÒ  
During the first years, the support from ICEIDA to the fishery sector in Mozambique was 
mostly concentrated around construction of laboratories, providing chemicals and 
equipment, training of staff, establishing an information/training centre (ITC) and 
technical assistance.   

Referred to the needs identified in the Ministry’s development plan 2002/2006, ICEIDA 
agreed to finance an assessment for potential future support. This focused on establishing 
a sustainable Fish Inspection System to meet the requirements from the export market. 
The outcome of an assessment in 2003 led to a Project Document with the aim to 
structure and streamline ICEIDA´s assistance to Ministry of Fishery. 

ICEIDAs support to the fish quality sector was changed after 2006 to focus on the pre-
accreditation process.  

The last general assignment between ICEIDA and Ministry of Fishery come into force on 
1st of January 2007 and is valid until 31st December 2010. The assignment refers to the 
general agreement of August 1996 and the previous addendum signed 2006 which 
became effective in February 2006 until February 2008.  

Due to different delays all the project activities in the agreement 2006 were not finalised 
by February 2008 and at the end of February 2008 the Ministry of Fishery called for 
additional assistance. An agreement to extend the project to October 2008 was signed. 

The co-operation is at a final stage and this evaluation will give recommendations for the 
cooperation in the future.  

 

2.2 The objective of the external consultancy 

This status evaluation report includes; 
 

 Evaluation of the progress of the cooperation from the beginning, comparing the 
plans of the project documents with the real outcomes and results 

 A Status Evaluation of the Cooperation between ICEIDA and INIP and 

 Advice on future co-operation.  
 (Annex 1) 
 
 

2.3 The Method 

In order to achieve the expected results in the terms of reference, different methods have 

been used. To find out if the agreements between the Ministry of Fishery in Mozambique 

and ICEIDA were met or not documents and reports from 1996 until present were 

reviewed, with a particular emphasis on reviewing the contracts and addendum. The 

emphasis of the project activities changed in 2006 and according to a request from ICEIDA 

the evaluation should focus more on the activities undertaken after 2006. 
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V To verify the status of the cooperation between ICEIDA and INIP the evaluation 

team started the evaluation with a visit to ICEIDAS office in Iceland for a briefing. 

V Two weeks visit in Maputo, Mozambique 

V A Field visit to Beira, Mozambique including preparation and planning 

V Individual discussions with MoF, INIP, ICEIDA.  

V Meetings with the clients, the Industrial Fishery sector, Semi-Industrial Fishery 

Sector and IDPPE to get an idea about the manufacturer’s view of the Fish quality 

system. 

V A meeting with the Vice Minister and the staff in MoF to present a summary of  

the conclusions before drafting the report 

V Drafting the report  

V Final Report and presentation  

 
Apart from the visit in ICEIDA most of the evaluation was performed in Mozambique.  In 
addition to the visits in Mozambique and ICEIDA interviews, group discussions and 
meetings has been used as tools for data collection. 
 
 

2.4  The objective for the current co-operation  

The Ministry of Fishery and INIP are aware of the importance of upgrading the sanitary 

and quality control inspections of the catch in order to reach international standards of 

quality to secure, stabilize and increase the foreign currency earnings and to receive 

accreditation status according to the international standard ISO/IEC 17025:2005. The aim 

of the last project is to establish a functional quality control system in the laboratories and 

to obtain a status of competence that is sufficient in order  to apply for accreditation 

according to the international standard ISO/IEC 17025:2005 (General requirements for 

the competence of testing and calibration laboratories (ref: Addendum 2006)  

 

2.5 Limitations 
A limitation in the evaluation was insufficient time and the consequence was that the 

evaluation team was not able to visit the laboratory in Quelimane.   

 

 

3. Progress of the cooperation 1996 ɀ 2008 
 
In August, 1994 the Government of Mozambique (GOM) issued a “Master Plan “for the 
development of the fishery sector.  The fisheries sector together with other economic 
sectors was at that time going through a period of profound transformation.  
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In the context of the present transition, characterized by growing privatization of the 
economy, scarcity of capital, lack of foreign exchange, a high rate of unemployment, 
difficulties in food supplies and the deterioration of infrastructure, the Ministry of Fishery 
felt the need of a master plan for the development of the fisheries sector. 
The Master Plan serves as a tool to identify the strategies that the State will adopt to 
achieve the medium term (five years) and long term (ten years) development goals which 
were set out for the sector as whole. 
 
Below; in part 3.1 to 3.7 the most important activities are elucidated. When there have 
been further needs to avoid slowing down, ICEIDA has supported some improvements.  
 

3.1  Laboratories in Maputo and Inhambane 

1996 ICEIDA started the cooperation with Mozambique with a focus on support to the 

fishery sector. An agreement was signed on April 21st between the Government of Iceland 

and Mozambique and an “outline” for a four year project was designed in May 1996. In 

the outline it was agreed that the following would take place; 

 

 

 

3.2 Ministry of Fisheries separated from the Ministry of Agriculture 

In 2000, the Ministry of Fisheries (MoF) was separated from the Ministry of Agriculture as 

a result of a reconstruction of the governmental fisheries sector. The Department of Fish 

Inspection (DIP), which in 2006 became an independent unit, was at this time one of the 

three national directorates and the authority responsible for fish inspections. All technical 

matters concerning fish inspections and the laboratories were supervised by DIP.  

 

 agreements Responsible Accomplished 

Construction and upgrading of a laboratory in 
 Maputo 

ICEIDA V  

Renovation and furnishing of laboratory in  
Inhambane 

ICEIDA V  

Technical assistance in quality control ICEIDA V  

Emergency aid to fishermen  ICEIDA V  

Supply of a research vessel (Fengur) ICEIDA V  

Employ a manager for the operation/vessel ICEIDA V  

Training of staff in Maputo and Inhambane ICEIDA V  

Provision of Chemicals ICEIDA V  

Technical Assistance WHO V  
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3.3  Study to define the cooperation framework in the Fishery Sector  
In 2001 a study of the fishery sector took place in Mozambique. The objective was to 
define a future cooperation framework and identify financial needs as well as the co-
partnership, to be made available by the Government of Mozambique for the 2002 – 2003 
periods. The base for the study was the “Development Plan of the Fishery Sector 2002 – 
2006” PDSP 02/06). 
 

3.4 Building of a laboratory and an administration building in 

Quelimane.  

After a request from Ministry of Fishery 2003, ICIDA agreed to establish an operational 

Fish Products inspection Laboratory in Quelimane, according to the international 

standards regarding laboratory practices. In addition, it was decided that office space for 

the provincial inspection service and the provincial administration of the new Ministry of 

Fisheries would be secured.  

 

3.5 Rehabilitation of a new Fish Inspection Institute (INIP) 

In January 2004, a memorandum of understanding was signed by ICEIDA and MoF in a 

form of a project document (PD) regarding ICEIDA´s support to the Fish Quality Assurance 

System in Mozambique. According to the PD, it was agreed that before any financial 

disbursement would be made for the rehabilitation, a separate document clarifying in 

detail the funding, construction, furnishing and implementation of the rehabilitation 

would be written and approved by both parties and attached as an addendum to the PD. 

In January 2005, the Ministry of Fisheries (MoF), Mozambique and Iceland International 

Development Agency (ICEIDA) signed an addendum to the project document for ICEIDAs 

support to the official Fish Inspection System in Mozambique regarding  the  rehabilitation 

of an office facility for a new Fish Inspection Institute (INIP). The aim of the project was to 

establish a functional office and training facility for the new Fish Inspection Agency (INIP) 

by rehabilitating a house located at Rua do Bagamoyo No. 143 in Maputo City and install 

necessary equipments and furniture to make the office functional. December 2004 to 

September 2005. 

 agreements Responsible Accomplished 

Construct new fish laboratory according to  
international standards 

ICEIDA V  

Construct office space for the Provincial Fish 
 inspection Service 

ICEIDA 
 

V  

Construct office space for the Provincial Fish 
 Administration 

ICEIDA V  

Upgrade and install laboratory equipment  
and furniture according to an agreed list 

ICEIDA V  

Training of laboratory staff ICEIDA V  
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MoF agreed to ensure that the establishment of the new institute was formalised during 

the rehabilitation period and sufficient funding for running and maintaining the new 

institute was secured. List of activities that the two parties agreed to implement; 

Agreements Responsible Accomplished 

Rehabilitation of the house on Rua do 
Bagamoyo, Maputo,(INIP)  

ICEIDA V  

Furnishing of the offices ICEIDA V  

Procure necessary office equipments ICEIDA V  

Procure necessary air-conditions ICEIDA V  

Formation of the new institute (INIP) MoF V  

Secure that the formation of the new institute 
was formalised during the rehabilitation 
period 

MoF V  

Prepare maintenance plans for the buildings MoF V  

Establish INIP’s organization and 
organizational status within the Fish Inspection 
Institute 

MoF V  

Secure Sufficient funding for running and  
maintaining the new institute (INIP) 

MoF V  

Assisting in establishing a cost recovery system ICEIDA V  

Assistance in establishing a database relating 
to the inspections and test results 

ICEIDA V  

 
 
Before any financial disbursement for the rehabilitation could be made, a separate 
document which clarified the funding in detail, construction, furnishing and 
implementation of the rehabilitation was written and approved by both parties and 
attached as an addendum to the PD. The recommendations given in the evaluation report 
2003 were considered. 
 
 

3.6 The fish inspection Institute INIP was established 
INIP, The Fish Inspection Institute in Mozambique was established as an independent 

institute on the 24th of June 2005 and got the status as an independent institute under the 

Ministry of Fishery.  

The aim was to strengthen the fish inspection system in the country and to guarantee a 

functional fish inspection system, with sufficient capacity to maintain a free flow of 

Mozambican fish products to the international markets. 

 

3.7 A functional quality control system  

A new addendum was signed in 2006 for a prolongation of the project; Assistance to the 

fisheries laboratories in Maputo, Beira and Quelimane concerning quality assurance and 

accreditation. The new project period stretched between February 2006 – March 2008. 
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The aim of the extension was to establish a functional quality control system in the 

laboratories and to obtain a level of competence sufficient for to applying for 

accreditation according to the international standard ISO/IEC 17025:2005  

Agreements Responsible Accomplished 

Technical assistance for at least 2 years(TA) ICEIDA V  

Determine the scope of accreditation for the 
individual laboratories 

ICEIDA V  

Make a work and time plan for the implementation of 
quality control systems in the laboratories based on 
ISO/IEC:2005 standard 

ICEIDA V  

Make sure that the laboratories have facilities, 
environmental conditions, equipment and other 
necessary materials that are needed for 
implementation and running of the quality control 
system. 

MoF V  

Training of laboratory personal in quality control 
procedures and documentation of the quality control 
system 

ICEIDA More training 
is still needed 
but will be 
finished 
before 
September-
2008 

Organize the structure of the quality system and work 
rutines in the laboratories so that quality control 
procedures can be written and implemented within 
the involvement of all general staff ot the laboratories 

MoF 
 

V  

Determine the future organization, financing and 
technical and quality management for the 
laboratories that must be in compliance with the 
requirements of the ISO/IEC 17025: 2005  

MoF An operational 
Petty-Cash is in 
the process and 
discussions how 
to organize the 
stocks and the 
management of 
chemicals are 
taking place. 

 

 ICEIDA and MoF agreed to continue the cooperation in order to bring the laboratories in 

Maputo, Beira and Quelimane towards applying for accreditation status according to the 

international standard ISO/IEC 17025:2005. Today we know that Quelimane needs more 

time to get into the pre-accreditation process. However, all laboratories are expected to 

receive the accreditation in accordance with the international status by the end of 2009.  

ICEIDA recruted a new International technical advisor in March 2006. The advisors main 
task was to assist the laboratories in Maputo, Beira and Quelimane in the work towards 
accreditation status. In the agreement the TA will be avaiable for at least 2 years. The 
Techncial Assistant will continue with the pre-accreditation process in September 2008.  
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3.8 )#%)$!ȭÓ ÓÕÐÐÏÒÔ ÔÏ ÔÈÅ ÌÁÂÏÒÁÔÏÒÉÅÓ (summary) 

Inhambane:  Renovation and furnishing of the Laboratory in Inhambane 1997. The 

laboratory activities in Inhambane only serve the local market at present. 

Maputo:  Construction and upgrading of a laboratory in Maputo. In August 2002 the 

new laboratory facilities for quality assessment of fishery products were 

taken into full use. 

Beira:  The ICEIDA inherited the support to the laboratory in Beira after Danida 

withdrew from the sector 2002.  

Quelimane:  ICEIDA has managed the laboratory in Quelimane since 2004 (partly 

financed by DFID) 

 

In 2004 the laboratories in Maputo, Beria and Quelimane were supported by ICEIDA. 

 

4. The current situation and findings 

4.1 Cooperation ICEIDA/ INIP 

The co-operation with MoF/INIP continued in 2006 due to delays in the rehabilitation of 

the office facilities and activities related to structuring and strengthening the inspection 

system.  However, by the end of 2006, all the planned activities  were in progress more or 

less according to the revised plan.  In February 2006 a new addendum was signed 

between MoF and ICEIDA whith the aim to establish a functional quality control system in 

the laboratories and to obtain a status of competence sufficient to apply for accreditation 

according to the international standard ISO/IEC 17025:2005.  

 

4.2  INIPs organisation 

Since 24th of June 2005 INIP is an administratively and technically autonomous institute. 

The INIP entity is still very young with new directors and new staff and the organisation 

has not yet been consolidated. It is important that the INIP has capacity to act as a 

“Coordination Unit” and to take the leadership in planning, monitoring and in establishing 

evaluation mechanisms for the work, in co-operation with donors and stakeholders.   

The evaluation team concludes that INIP has not yes achieved the sufficient degree of 

ownership and organisational competence, in particular with reference to it´s 

sustainability. 
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It is important to stress that the institute must have both organisational and technical 
competence. This evaluation team found that the technical competence was high and the 
laboratory staffs were involved in different complementary training.  
On the other hand the organisational capacity was weak. INIP needs time and support to 
develop their organisation so that INIP in the end can become more active and able to run 
the relevant processes. 
 
INIPs request for further co-operation must be seen in relation to the partner’s 

competence and be a reflection of which role it will play in the future. To transfer the 

ownership and let the responsibility for planning, implementation, monitoring of projects 

lie on INIP is one way to secure the sustainability. It gives INIP the opportunity to manage 

different projects without relying on donors for support in managing matters. 

Although INIP has had a difficult working situation they have succeeded in raising the level 

of competence in the laboratories, implement and assign a Fish Quality Policy as well as 

appoint a national Quality Manager to avoid conflict of interest.  

In developing the organisation charts and structure and in the selection process of 

personnel for different positions, it is important to ensure independence and avoid 

conflict of interests. Individual interests and concerns are a critical aspect of all 

collaboration. If the interests of the individuals are different from that of their 

departments, there is a risk that the “individual interest” undermines the agreed co-

operation. It is still an open question where in the organogram the quality manager will 

be placed.  

 

4.3  The communication between INIP and ICEIDA 

The lack of communication was stressed in all the interviews and meetings. The formal 

communication lines have not always been followed which has resulted in lack of important 

information and misunderstandings. To promote the ownership and facilitate sustainability 

it is important that INIP takes more initiative in the management of ongoing projects and 

will be more proactive in the communication and must be prepared to assume full 

responsibility and participate actively in projects on its own initiative. In particular this is 

important regarding calling for meetings, applying for financial support or technical 

assistance, writing terms of reference, giving comments on reports, letters and e-mails, etc. 

The communication problem is not about different languages but more about lack of good 

routines for daily communications and due to fact that dialog has not been built into the 

co-operation from the beginning. Communication and Dialogue is central in all 

cooperation and must be related to the context in which they take place and it is not 

exceptional that new established institutes don´t have developed its communications 

capacity in full. The challenge for INIP will be to create a platform within the institute for 

strengthening the communication methods and to discuss dialogue issues.  
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The challenge for ICEIDA is to incorporate communication issues into the preparation 

phase of projects, give advice and also if possible allocate resources to work with strategic 

communication within the project budget.  

One way to secure that no misunderstandings will take place is to make all documents 

regarding the cooperation available both in Portuguese and English.  

 

4.4 Accreditation process 

In September 2008 Mozambique will bring the laboratories in Maputo and Beira in to the 

Pre-accreditation. After the Pre-accreditation is finished Mozambique has until the end of 

2009 to make adjustments according to the issued minutes from the accreditation body. 

The process has been more drawn-out than expected, due to personnel needing more 

time for implementation of the new procedures, but also due to change of key personnel.  

Still, some supplementary information and training is missing but all parties ensured that 

everything will be completed before September 2008. (Annex 5) 

 

4.5  EU Inspection   

The Food and veterinary office (FVO) from EU has carried out two inspection missions.  

The fist mission was carried out in 2006 (27/03/06 to 06/04/06) and the second a follow 

up mission in 2007 (06/11/07 to 16/11/07) in order to evaluate the control systems 

governing the production of fishery intended for export to the European Union.  

The objective of the mission was to assess whether the INIP was capable of guaranteeing 

the special conditions governing imports of Fishery Products origin in Mozambique, as laid 

down in Commission Decision 2002/858/EC. 

In the general conclusions from 2006 the inspection missions found that INIP´s control 

system performance on fishery products intended for exports to EU not was satisfactory 

or reliable. Furthermore, the mission fund that INIP is not able to guarantee that the 

special conditions for governing export of fishery products originating in Mozambique as 

laid down in Commission Decision 2002/858/EC, is respected. The inspection mission 

recommended that INIP should provide the Commission with an action plan including a 

timetable for its completion in order to address the recommendations issued. In addition 

the inspection mission established that all the Laboratories presented good premises with 

adequate facilities and equipment. Furthermore, the Commission recommended that all 

INIP Fish Inspection Laboratories (LIPs) should be accrediting by 31 December 2009.  

The aim with the mission in July 2007 was a follow-up, primarily to verify the extent to 

which the guarantees and the corrective actions in response to the recommendations of 

the previous mission report had been implemented and enforced by the INIP. The general 

conclusions were that significant improvements had been made since the last mission. 
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Out of the eleven recommendations of the 2006 mission report, seven were considered 

fully addressed. 

As a consequence of the assessment in July 2007, the mission could however still not 

declare INIPs capability of guaranteeing the special conditions governing imports of 

Fishery Products origin in Mozambique, as laid down in Commission Decision 

2002/858/EC sufficient. A new list of recommendations was issued. 

 

4.6  Laboratories 
During the evaluation it became obvious that the most serious problem for the 

laboratories besides the need for capacity building and training is the lack of petty cash. 

As the laboratories are very sensitive entities (for example in case of power failure) the 

need to always have access to a petty cash is essential.  The issue of maintenance was also 

highlighted and a proposal from the laboratory in Beira was to train one of the permanent 

staff to take on this responsibility. The managers in the laboratories in Maputo and Beira 

informed the evaluators that there was no need for long-term international technical 

assistance after September 2008 but asked for continued capacity building and on-the-job 

training. However, the problem of financial sustainability and the problem with the State 

purchase rules were emphasised. 

 

4.7 The Fish Inspection Authority in Mozambique 

INIP is the Authority for fish inspection with representations in the provinces.  All technical 

matters concerning fish inspection and the laboratory are today under the supervision of 

the INIP.   The inspection system consists of two components. (Annex 2) 

At the central level; INIP is divided into four departments, Licenciamento Sanitário, 

Certificcao Sanitaria, Administrative Department and the Laboratório, with the laboratory in 

Maputo as the leading laboratory. 

At the provincial level; The provincial Inspection Departments and the laboratories. 

 

4.8  Database for the inspection data 

Closely linked to the Inspection Manual is the database for the inspection data. A 

database is necessary  for the registration,  processing of data from inspection activities, 

licensing and certification.  

In the assessment carried out in 2005, the necessity  to construct a database for the 
registration and processing of data from inspection activities, including licensing and 
certification was obvious. Based on that information it was decided to start the process 
and in May 2006 the database for inspection was installed. Since then  a short term 
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international consultant has trained and advised the personnel regular with the intention 
to build up an internal capacity independent from international support. 

 Today the system is sensitive and it is important to look at the back-up-system and how 
to improve and secure the licence process. One of the main problem is to link the 
Inspection Manual to the database 

The database  comprises  of two different parts; on for the Export certificates and the 

other part for Inspection. 

 

4.9   The structure of the fishing industry in Mozambique  

The Fishing industries in Mozambique are divided into tree different subsectors with 

various conditions.  

The Industrial Fishery; These companies own the biggest fleets (9 to 18 units each). They 

have sufficient financial resources to enable them to support modernization of the fleet, 

and export their products to the international markets in which they are well established. 

Much of the industrial marine fishing activities are carried out in the central part of the 

country (Sofala Bay).  

The semi-industrial fishery; mostly consisting of national companies with up to four 
vessels. This segment has less financial capacity to support vessel upgrading and 
modernization, and consequently usually operates with chartered foreign vessels. The 
semi-industrial fleet, using larger (10–20 m) motorized boats 

The artisanal fishery; mainly consisting of individual fishermen or small groups of fishermen 
with very week economic power. This segment is scattered along the sea coast in all 
provinces. 

For all of them the European Union (EU) market is the most valuable but also the most 

difficult to get into in regards of hygienic requirements. All sectors is involved in the 

exportmarket and the volume for export is increasing.  In the discussions, the evaluation 

team found out that all the suppliers are informed about the  accreditation process and 

underlined the importance and the advantages.  Representatives from the Semi-Industrial  

fishery informed that the inspections have improved a lot the last 2-3 years.  

The evaluation team had no chance to interview individual fishermen or the fishery 
associations in the artisanal fishery sector. However, this sector was not neglected and 
information from the sector was collected through interviews with representatives from 
the Institute for the development of small scale fishery (IDPPE). The activities in the 
Artisanal Fishery sector are coordinated through IDPPE with the intention to improve the 
economic and social infrastructure. The Institute has support from different donors and is 
running activities in micro-credits and courses in hygiene and quality. As the sector is 
expected to increase their contribution to the export sector it is extremely important to 
have knowledge about Fish quality and the demands for export. 
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5.     Lessons learned 
 

 Knowledge, competence and a well functioning organization and institute 
are the keys to successful results and sustainable development. In view of 
the fact that INIP is a very young unit the partners should have foreseen 
that the processes needed more time to be completed compared to an 
organisation which has been established for a long time.   

 

 The main lessons learned are to not underestimate the importance of  
ownership and a clear organisational structure.  

 

 

 
6.    Recommendations on further cooperation 
 

Central recommendations for the future cooperation between ICEIDA and 
Ministry of Fishery Mozambique/INIP; 

 

 There is a need to develop a new strategic plan for the quality fish sector 
2009 – 2013. 
 

 Even if the project is only to operate for a few more months, it is still 
worth developing an LFA-matrix, which can serve as an effective tool not 
only for the ongoing accreditation process in INIP, but also as an effective 
instrument for future management supervision and ensuring the hand 
over. 

 

 To ensure sustainability and ownership of the Fish Quality Sector in 
Mozambique it is essential that INIP take the leadership and create 
ownerships in all processes, projects and related activities. The ownership 
must imply full control of budgets (own budgets and donor budgets), the 
management of consultants and take the leadership in development  of 
terms of references and time scheduling for internal and external 
consultants, follow up different projects and activities in close co-
operation with donors and stakeholders. Initiate calls for further support 
and co-operation. Efforts should be made to increase the ownership by 
involving INIP in all reports and evaluations, in the selection of evaluators 
and in the assessment of acceptance of evaluation reports. This would 
also improve chances for the formation of a genuine partnership in the 
future. 

 

 INIP need to strengthen its own institutional capacity, particularly the 
management competence in different levels and synchronizes the main 
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documents; the fish quality policy, HRD policy, strategies, short and long 
term planning.  

 
 

 The purpose of the communication is usually to encourage cooperation 

and to enable processes to move forward. Communication is also a 

matter of participation and to give the partners in the cooperation a 

voice.  

 

Different studies have shown that planned communication contributes to 

greater fulfilment of objectives and results for projects and the 

recommendation to INIP and ICEIDA is to in the future; 

 

- Incorporate communication issues into the preparation phase of 

projects   

- Agree to allocate resources to work with strategic communication 

within the project budget 

- Considerable time devoted to planning and implementation of 

communication 

- Documentation regarding the cooperation between the ICEIDA and 
INIP should be made available both in Portuguese and English.  

 

 Elaborate a capacity plan for complementary training for the staff in the 
laboratories and in INIP including both technical  and management 
training 

 

 INIP should call for short term technical support to further capacity 
building and training in areas connected to the accreditation process. The 
evaluation team recommends that a company with experiences in the 
accreditation process should be selected. 
 

 Involve the Industrial, Semi-Industrial and Artisanal Fishery in discussions 
regarding the quality control system. 

 

 Continue the discussion regarding the relation between the laboratories 
and INIP to avoid conflict of interests and the problem with the State 
purchase´s rules. 

 

 Project evaluation should be systematically used for collective learning on  

both sides of the co-operation 
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7. Meetings and interviews  
 

Meetings and interviews/ICEIDA Staff in Iceland 
 Mr. Geir Oddsson, Desk officer for Fishery 

 Mr. Hannes Hauksson, Finance Manager 
 

Meetings and interviews/Former long and short term consultants in 
the fish quality sector in Mozambique  

 Dr. Sigurdur G. Bogason, Managing Director MarkMar and project Manager at the 
University of Iceland 

 Mr. Franklin Georgsson, Head of Division, Matís 

 Mrs. Margrét Geirsdóttir, Project Manager, Matis 

 Mr. Margeir Gissurarson, Project Manager, Matis 

 Mr. Reynit Tharastasson, IT consultant 

 Mr. Halldor O. Zoeea, Fish Inspection 
 

Meetings and interviews/ICEIDA Staff in Mozambique 
 Mr. Johann Palsson, Resident Representative/Country Director 

 Mr. Gudmundur Valur Stefansson, Project Manager/Fisheries Projects 

 Mr. Johan Thorstensson, Project Manager 
 

Meetings and interviews/Ministry of Fishery Mozambique 
 Minister of Fishery Mr. Cadmiel Muthemba 

 Vice Minister of Fishery Vitor Borges 

 Mrs. Lidia Abiba Massalana, Minister Adviser 

 Mr. Russo de Sa, Minister Adviser 

 Mr. Rodrigues Bíla, Permanent Secretary at the Ministry of Fishery 

 Mr. Simeao Lopes, IDPPE, Director 

 Mrs. Acussena Jamisse, IDPPE, Technician 

 

Meetings and interviews/INIP 
 Mrs. Ana Paula Baloi, Director 

 Mrs. Ana  Timana,  Deputy Director 

 Mr. Filipe Januario, Fish Inspector 

 Mrs. Sonia Pereira, Department Manager for the Certification 

 Mr. Cornelius Mata, Information Technician 

 Mr. Carlos Riquixo, Quality Manager, Lab Maputo  

 Mrs. Celina Malichocho, Responsible for de Micro Biology Lab Maputo 

 Mrs. Maria Luis, Head of Laboratory Department 
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Meetings and interviews/Fish Private Sector Maputo and Beira 
 Mr. Hervé Ohresser-Joumard, General Delegation Director, AQUAPESCA 

 Mr. Moisés Massinga,  Manager and President of Associacao dos Armadores de 

Pesca de Mocambique 

 Mr. Felisberto Manuel, General Director, PESCAMAR 

 Mr. Taibo Carimo Taibo, Manager Transpesca 

 Joao Paulo Domingues, Manager Beiramar 

 Joao Pereira Americano, Manager Empresa de Pesca Joao Pereira Americano   

 Miguel Goncalves, Quality Manager Grupo 4S 

 Manuel Guimaraes, Manager PRAPESCA 

 

Meetings and interviews/INIP Beira 
 Mr. Rosário Hermíno, Province Delegation INIP, Sofala 

 Mr. Carlos Morais, Responsible for the laboratory in Beira 

 

Meetings and interviews/Former Staff in MoF 
 Ms. Luisa Arthur, Quality Assurance Officer, INFOSA, SADC Regional office 

 

 

All interviews and meetings were held in an informal and open-ended fashion, using as a 

basis for discussion a set of questions deriving from the purpose and terms of reference of 

the evaluation (see annex 1). Care was taken to try to find shared perceptions, 

perspective and views and pursue or clarify points which otherwise might have been lost. 
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